



September 23, 2025

Mayor Guy Titus  
Board of Public Works and Safety  
10 South State Street  
Greenfield, IN 46140

Re: Greenfield Wastewater Utility – Franklin Street Sanitary Sewer Extension Project

Mayor and Board Members,

Kindred Excavating has submitted Change Order #1 for the Franklin Street Sanitary Sewer Extension Project. This change order covers the added scope of work for the adjustments needed to the manholes within the round a bout. The total cost of this change order is \$14,208.00 and no change in contract duration. This cost increase will be applied to the construction contingency line item in the bid documents and contract.

At this time, I am requesting that the Board approve Change Order #1 from Kindred Excavating for a total cost of \$14,208.00 to be applied to the construction contingency and no change in contract time. Please let me know if there are any questions or if any other information is needed at this time.

Best Regards,

A handwritten signature in blue ink, appearing to read "Nicholas Dezelan".

Nicholas Dezelan, CHMM, ASP  
Wastewater Utility Manager

**CITY OF GREENFIELD**

TO: Kindred Excavating  
11011 Brookville Rd.  
Indianapolis, IN 46239

|                   |                             |
|-------------------|-----------------------------|
| CHANGE ORDER NO.: | 1                           |
| DATE:             | September 23, 2025          |
| PROJECT NAME:     | Franklin St. Sanitary Sewer |
| PROJECT NO.       | 2025.00749                  |

Drawing Reference:

**DESCRIPTION OF WORK COVERED BY THIS CHANGE ORDER:**

Installed sanitary sewer manhole barrel extensions in order to set to corrected finish grade.

[illegible]

The cost of these changes will be applied to the construction contingency line item resulting in no change in contract price.

Contract Time Prior to this Change Order:

|                         |                              |
|-------------------------|------------------------------|
|                         | Intermediate Completion Date |
| <u>October 17, 2025</u> | Substantial Completion Date  |
| November 14, 2025       | Final Completion Date        |

Current Contract Time including this Change Order:

|                         |                              |
|-------------------------|------------------------------|
|                         | Intermediate Completion Date |
| <u>October 17, 2025</u> | Substantial Completion Date  |
| November 14, 2025       | Final Completion Date        |

This Change Order is for full and final settlement of all direct, indirect, impact costs and time extensions incurred at any time resulting from the performances of the changed work.

City of Greenfield

Date \_\_\_\_\_

Kindred Excavating

Date \_\_\_\_\_

Ashley Kindred

9/19/2025