

Advanced Restoration Contractors, Inc.**TRANSMITTAL****No. 42**141 S. Sherman Dr.
Indianapolis, IN 46201**Phone:** (317) 353-8182**Fax:****PROJECT:** Greenfield - Downtown Façade Renovation Project **DATE:** 05/04/2023**TO:** ARCHitecture trio Inc.
9093 Cinnebar Drive
Indianapolis, IN 46268
Phone:317-917-9042**REF:****ATTN:** Patricia L. Jacobs, R.A.**JOB:** 22-005**CONTRACT/PO:** 21001

WE ARE SENDING:	SUBMITTED FOR:	ACTION TAKEN:
<input type="checkbox"/> Shop Drawings	<input type="checkbox"/> Approval	<input type="checkbox"/> Approved as Submitted
<input type="checkbox"/> Letter	<input checked="" type="checkbox"/> Your Use	<input type="checkbox"/> Approved as Noted
<input type="checkbox"/> Prints	<input type="checkbox"/> As Requested	<input type="checkbox"/> Resubmit
<input checked="" type="checkbox"/> Change Order	<input type="checkbox"/> Review and Comment	<input type="checkbox"/> Submit
<input type="checkbox"/> Plans	<input type="checkbox"/> Other:	<input type="checkbox"/> Returned
<input type="checkbox"/> Samples	SENT VIA:	<input type="checkbox"/> Returned for Corrections
<input type="checkbox"/> Specifications	<input checked="" type="checkbox"/> Attached	<input type="checkbox"/> Due Date:
<input type="checkbox"/> Other:	<input type="checkbox"/> Separate Cover Via:	<input type="checkbox"/> Other:

SUBMITTAL**DRAWING****ITEM NO.****COPIES****DATE DESCRIPTION**

1

05/04/2023 Change Order No. CO-004 Division 05 & 06
(Arch. and ARC Signed)(050423)**REMARKS:****Signed:** _____

Wayne Morris

Date: _____

05/04/2023



Change Order

Division 05 & 06

CO_004

Owner Contact: Joanie Fitzwater, City of Greenfield, IN
Architect Contact: Patricia Jacobs – ARCHitecture Trio, inc.
Contractor Contact: Carl L. Aikman, Jr. – Advanced Restoration Contractors, Inc.
Other Contact: Mike Kleinpeter – Kleinpeter Consulting

Project:	City of Greenfield, IN 10 South State Street Greenfield, IN 46140	Date Issued:	May 4, 2023
Owner:	City of Greenfield, IN 10 South State Street Greenfield, IN 46140	Architect:	ARCHitecture Trio, Inc. PO Box 34 Virginia City, MT 59755
To:	Advanced Restoration Contractors 141 South Sherman Drive Indianapolis, IN 46201	Contract For:	General Construction (9 American Place, 1 Courthouse Plaza)
		Project Number:	21001

CO Number: CO-004 (Division 05 & 06)

The Contract is changed as follows:

Building 05 – 1 Courthouse Plaza

1. Adjust Date of Substantial Completion for Building 06 from January 31, 2023 to April 30, 2023.

Building 06 – 9 American Legion Place

2. Adjust Date of Substantial Completion for Building 06 from January 31, 2023 to April 30, 2023.

Attachments: None

Not valid until signed by Owner, Architect and Contractor

The original Contract Sum..... \$ 465,000.00
 Net change by previously authorized Change Orders \$ (50,534.09)
 The Contract Sum prior to this Change Order was..... \$ 414,465.91
 The Contract Sum will be changed by this
 Change Order in the amount of.....\$ 000,000.00
 The new Contract Sum including this Change Order will be.....\$ 414,465.91

The Project Contingency was..... \$ 000,000.00
 Net change to Project Contingency by previously authorized Change Orders..... \$ 000,000.00
 The Project Contingency prior to this change order was..... \$ 000,000.00
 The Project Contingency will be changed by this Change Order in the amount of \$ 000,000.00
 The new Project Contingency including this change order will be..... \$ 000,000.00


The Date of Substantial Completion is changed to..... April 30, 2023

(NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directives.)


ARCHitecture Trio, inc.
PO Box 34
Virginia City, MT 59755

City of Greenfield, IN
10 South State Street
Greenfield, IN 46140

Advanced Restoration Contr.
141 South Sherman Drive
Indianapolis, IN 46201

By: 

By: _____

By: 

Date: 5.4.2023

Date: _____

Date: 5/4/2023