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December 12, 2023 

 

Mayor Chuck Fewell  
Board of Public Works and Safety 
10 South State Street 
Greenfield, IN 46140 
 

Re: WWTP Improvements Project: Change Order #4 

 

Mayor and Board Members, 

 

Commonwealth Engineers, Inc. and FA Wilhelm Construction have submitted Change Order #4 

for the WWTP Improvements Project.  This change order is for an increase in contract cost of 

$374,182.00.  The items included in this change order are for various changes and additions 

throughout the project and are detailed in the following table: 

 

Administration and Lab Building Design Changes 

CE# Description  Cost  

41 Plumbing Changes  $      2,438.00  

46A Lab Design Changes and Additions  $    24,518.00  

46B Admin Building Design Additions  $    64,273.00  

53 HVAC Units - Expanded Concrete Pad  $      4,703.00  

55 Added Exterior Hose Bibs  $    11,036.00  

54 Ductwork Changes - Space Requirement  $      3,861.00  

59 Admin Flooring Upgrade  $    10,951.00  

71.2 Drywall Top and Interior Wall Insulation  $      8,249.00  

73 Additional Wall Blocking and Data Rough-ins  $      9,629.00  

75 Window Sill Insulation  $      3,570.00  

76 Building Ductwork Connection to Roof Louver  $      3,948.00  

85 Dryer Vent Addition  $      2,123.00  

Total  $  149,299.00  

SBR Structure 

CE# Description  Cost  

68 Additional Tank Lighting  $    97,145.00  

Total  $    97,145.00  

Multiple Structures and Site Piping 

CE# Description  Cost  

25.2 Snow and Ice Roof Guards  $    37,721.00  
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56 Site Fencing Changes  $  (13,803.00) 

58 Additional Door Hardware  $    22,429.00  

65 Duraclad Ceiling Tiles Change  $  (17,285.00) 

79 NPW/Potable Water Connection  $          344.00  

N/A 42" Drop Pipe and Additional Termination Manhole  $  110,123.00  

Total  $  139,529.00  

Sludge Processing and Chemical Feed Building 

CE# Description  Cost  

48 Wind Wall Upper Connection to Roof  $      7,923.00  

50 Polymer Feed Tank Removal  $  (16,857.00) 

77 Alum Feed Line Flushing Solenoid Valves Removal  $    (4,536.00) 

84 Future Centrifuge Drain Line Addition  $      2,570.00  

Total  $  (10,900.00) 

Headworks Building 

CE# Description  Cost  

62 Grit Flush Line Credit  $        (249.00) 

69 Channel Drain Relocation  $        (642.00) 

Total  $        (891.00) 

Grand Total  $  374,182.00  

 
At this time, I am requesting that the Board approve Change Order #4 for the WWTP 

Improvements Project for an increase in contract price of $374,182.00.  This change would bring 

the new contract price to $71,385,184.00 and no change in the contract time.  A copy of each of 

the change estimates from FA Wilhelm has been included for your review.  The complete 

document is also available for review in the Clerk-Treasurer’s office.  This will also be submitted 

to the IFA/SRF for their review and approval.  Please let me know if there are any questions 

regarding this request or if any other information is needed at this time. 

 

Best Regards, 

 

 
Nicholas Dezelan, CHMM, ASP 
Wastewater Utility Manager 
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