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SPECIAL INVESTIGATIONS- NTE 4,000.00 0.00 0.00 0.00 4,000.00 0.00

IDNR CONSTRUCTION IN A 
FLOODWAY PERMIT (RIK)

5,000.00 2.00 100.00 100.00 4,900.00 0.00

Subtotal 5,000.00 2.00 100.00 100.00 4,900.00 0.00

ENVIRONMENTAL PERMITTING- LSUM

BID DOCUMENT PREPARATION- 
LSUM

15,000.00 90.00 13,500.00 5,250.00 1,500.00 8,250.00

LIMITED TOPOGRAPHIC SURVEY- 
LSUM

4,000.00 100.00 4,000.00 4,000.00 0.00 0.00

Total 28,000.00 62.86 17,600.00 9,350.00 10,400.00 8,250.00

Invoice Summary

Description
Contract
Amount

Percent
Complete

Total
Billed

Prior
Billed Remaining

Current
Billed

Professional Services for the Period: 11/01/2024 thru 11/30/2024

All work performed in accordance with our agreement dated 06/25/2024 ($28k).

City of Greenfield
Attn: Tyler Rankins, Commissioner
Greenfield City Street Department
900 West Tague Street
Greenfield, IN 46140

Invoice number 22469
Date 12/18/2024

Project 20200120  GREENFIELD- MCKENZIE ST. 
OVER BRANDYWINE CREEK 
PEDESTRIAN SUPERSTRUCTURE 
REPLACE



Date 12/18/2024

Invoice number 22469City of Greenfield

20200120  GREENFIELD- MCKENZIE ST. OVER BRANDYWINE CREEK PEDESTRIAN 
SUPERSTRUCTURE REPLACE

Project

City of Greenfield Invoice number 22469 Invoice date 12/18/2024
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Invoice total 8,250.00

21992 10/18/2024 1,600.00 1,600.00

22235 11/18/2024 2,200.00 2,200.00

Total 3,800.00 2,200.00 1,600.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Approved by Paul Aikins

accounting@usiconsultants.com

IDNR Construction in a Floodway Permit (RIK) 5,000.00 2.00 100.00 100.00 0.00

Environmental Permitting- LSUM

Bid Document Preparation- LSUM 15,000.00 90.00 13,500.00 5,250.00 8,250.00

Limited Topographic Survey- LSUM 4,000.00 100.00 4,000.00 4,000.00 0.00

Total 24,000.00 73.33 17,600.00 9,350.00 8,250.00
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