

Charles Gill
Water Utility Manager
451 Meek Street
Greenfield, Indiana 46140



Mayor Chuck Fewell
Board of Works and Public Safety
10 South State St.
Greenfield, IN 46140

Re: Acceptance of Final Completion

November 26, 2019

Mayor and Board Members,

I request the Board accept the Letter of Final completion for the Well 1-3 and Water Main Project WT-01-19. The punch list has been cleared. After consultation with Mr. Morelock, our Project Engineer, and Mr. Fruth, I feel that all requirements and payments have been satisfied. I am recommending the Board of Works accept the project as being complete and to release Culy Contracting Inc., from their performance bond and enter into maintenance bond. I have uploaded the supporting documentation to the cloud.

I welcome any questions the Board may have on this recommendation.

Respectfully Submitted,

A handwritten signature in black ink, appearing to read "Charles Gill", is written over a light blue horizontal line.

Charles Gill
Manager
Water Utility

cc: Mike Fruth, Utility Director
Dan Worl, Business Service Manager
Lori Elmore, Clerk-Treasurer



CERTIFICATE OF COMPLETION

To: City of Greenfield, Indiana
Water Utility Department
Keith J. McClarnon Government Center
10 S. State Street
Greenfield, Indiana 46140

Re: Contract Dated: February 11, 2019
Well #1-3 Well House & Water Main
Project No. 13213

STATE OF INDIANA)
) SS:
COUNTY OF HANCOCK)

Mr. Chris Culy, first being duly sworn upon his oath, deposes and says that he is Vice President of Operations with Culy Contracting, LLC, and that he makes this affidavit as Vice President of said company and for and on behalf of the same, and that he/she has full knowledge of the facts herein contained.

Affiant further says that the undersigned Culy Contracting, LLC, contractor for the construction of:

WELL #1-3 WELL HOUSE & WATER MAIN
GREENFIELD, INDIANA

Pursuant to the contract dated the 19th day of February, 2019, and does hereby certify and agree that:

1. All work required to be performed in accordance with the Contract Documents for the above project has been completed, and to the best of his knowledge and belief all of the work has been done in accordance with said Contract Documents.
2. That all bills for subcontractors, laborers and material-men have been paid-in-full.
3. The total and final cost of the work performed under said contract is **\$331,799.25**.


Culy Contracting, LLC

By

CHRIS CULY
VICE PRESIDENT OF OPERATIONS

STATE OF INDIANA)
) SS:
COUNTY OF RANDOLPH)

The above Certificate of Completion is sworn to and subscribed to before me, a Notary Public, this
21 day of November, 2019



By *Mark Schildmeier*
Notary Public

County of Residence Hamilton

My commission expires April 3, 2025

Recommended for Approval and acceptance this _____ day of November 2019

By: _____
Michael Fruth, PE, PS
Utility Director

Approved and accepted this ____th day of November 2019 by:

Board of Public Works and Safety of the City of Greenfield, Indiana

DATE: _____

Chuck Fewell, Mayor, Chairman

Kathy Locke, Member

Larry J. Breese, Member

Kelly McClarnon, Member

Glenna Shelby, Member

ATTEST:

Lori Elmore, Clerk-Treasurer

SUMMARY OF CONTRACT
AND
FINAL ESTIMATE

GREENFIELD WELL #1-3 WELL HOUSE AND WATER MAIN
GREENFIELD, INDIANA

ORIGINAL CONTRACT AMOUNT \$ 405,566.00
CONTRACT CHANGES:

Liquidated Damages per Contract \$ (74,886.75)
Additional Rock Excavation \$ \$1,120

FINAL CONTRACT AMOUNT: \$ 331,799.25

PREVIOUS PARTIAL PAYMENTS TO CONTRACTOR:

	Payment to Contractor
Request No. 1	\$ 204,865.74
Request No. 2	\$ 93,753.58
Request No. 3	\$ 33,179.93
TOTALS	\$ 331,799.25


Certified: _____, 2019

Certified: November 21, 2019

CITY OF GREENFIELD

CULY CONTRACTING LLC

By _____
Michael L. Fruth, P.E., PS
Utility Director

By 
Chris Culy
Vice President of Operations