

CITY OF GREENFIELD  
BOARD OF PUBLIC WORKS AND SAFETY  
AGREEMENT BETWEEN CITY AND ENGINEER

**AMENDMENT #7**  
**Additional Construction Engineering and Inspection Services**

THIS AMENDMENT IS TO THE AGREEMENT made and entered into the 28<sup>th</sup> day of April, 2020, by and between the Board of Public Works and Safety of the City of Greenfield (OWNER) and COMMONWEALTH ENGINEERS, INC. (ENGINEER).

WITNESSETH

WHEREAS, circumstances have arisen which necessitate changes in the original AGREEMENT; and,

WHEREAS, such changes are directly related to the designated project as described in the original AGREEMENT as Engineering Services related to CITY OF GREENFIELD WWTP IMPROVEMENTS PROJECT (Project); and,

WHEREAS, ENGINEER is willing to perform said services.

NOW THEREFORE, for and in consideration of the above representation, OWNER and ENGINEER agree that the AGREEMENT should be amended as follows:

1. "Attachment A" is incorporated to this Amendment for additional scope of work definition and fee justification
2. ENGINEER's Compensation as called for in ARTICLE 8 of the original AGREEMENT shall be increased as follows:

Original PSA + Amendments 1-6	Amendment #7	<b>Total</b>
\$4,657,200	<b>\$275,000</b>	<b>\$4,932,200</b>

3. All other terms and conditions of the AGREEMENT shall remain in full force and effect.
4. This AMENDMENT shall become effective on the latest date of execution by a required party.
6. The AGREEMENT, as amended, shall expire on December 31, 2026.

IN WITNESS WHEREOF, the Parties hereto have executed this AMENDMENT as set out below.

ENGINEER:  
COMMONWEALTH ENGINEERS, INC.

OWNER:  
GREENFIELD BOARD OF PUBLIC  
WORKS AND SAFETY

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Mayor Chuck Fewell, Chair

\_\_\_\_\_  
Printed

\_\_\_\_\_  
Katherine Locke

\_\_\_\_\_  
Title

\_\_\_\_\_  
Larry Breese

\_\_\_\_\_  
Date

\_\_\_\_\_  
Kelly McClarnon

\_\_\_\_\_  
Glenna Shelby

ATTEST:

\_\_\_\_\_  
Lori Elmore  
Clerk-Treasurer

\_\_\_\_\_  
Date